
TOWN OF NORTH HAVEN 
North Haven Middle School Building Committee 
18 Church Street 
North Haven, CT 06473 
(203) 239‐5321 
 

May 26, 2016 
 

 
The regular meeting of the Middle School Building Committee will be held on Tuesday, May 31, 2016 at 8:15 am, in the Board 
of Education Board Room, 5 Linsley St, North Haven, 3rd Floor. 

 
AGENDA 

 
1. Approval of Minutes from May 16, 2016 

2. Introduction of Andrew Grillo to be the permanent Gilbane Project Manager 

a. Vote on acceptance of Mr. Grillo  

3. Report of the Finance Sub Committee 

a. Approval of Invoices 

i. Gilbane Building Co    Invoice 14      $  2,935,601.90 
ii. BVH Integrated Services    Invoice  02114135.00    $          4,852.96 
iii. Facility Support Services   Invoice  11032      $          1,280.00 
iv. SBS        Invoice  15893      $        10,891.00 
v. JTC        Invoice 1530026‐15     $          2,475.00 
vi. Langan      Invoice LCT0052440    $          12,751.25 

 

b. Invoices Held for Further Review 

i. Perkins Eastman    Invoice 49970.03.0‐22    $         61,377.19 
ii. Perkins Eastman    Invoice 49970.03.0‐23    $       28,202.40 
iii. Perkins Eastman    Invoice 49970.04.0‐18    $           5,313.00 
iv. Perkins Eastman    Invoice 49970.04.0‐20    $           2,415.00   
v. Perkins Eastman    Invoice 49970.08.0‐02    $           5,313.00 

 

c. Approval of Change Orders 

i. Gilbane ATP‐0051    Partition End Cap      $         8,397.00 
ii. Gilbane ATP‐0054    Stair Ceiling Detail      $         5,449.00 
iii. Gilbane ATP‐0057    Boiler Breeching       $        15,605.00 NTE 
iv. Gilbane ATP‐0058    Kitchen Plumbing      $         1,872.00 

 

d. Change Orders Held for Further Review 

i. Gilbane ATP‐0034    Science Room Casework    $        (7,268.00) 
ii. Gilbane ATP‐0044    Add Roof Drain      $         7,098.00 
iii. Gilbane ATP‐0052    Framing Dim Conflict    $         42,515.00 
iv. Gilbane ATP‐0055    Upright Sprinklers      $        20,728.00 
v. Gilbane ATP‐0056    Exhaust Relocation    $        24,109.00 
vi. Gilbane ATP‐0053    Thermal Break      $         8,211.00 
 

4. FF&E status  

a. Discuss and take action as needed  

5. Owners Project Representative update 

6. Architectural Design update 

7. Construction Manager update 

8. Next meeting June 13, 2016 

9. Adjournment 


