
 

Approved Meeting Minutes 

Middle School Building Committee Meeting 

June 23, 2014 – 8:15 am 

BOE Conference Room, 3rd Floor Annex Building 

5 Linsley Street, North Haven, CT  

 

Committee Members in Attendance:   

 Goldie Adele, Miriam Brody, Michael Brandt, Lou Coppola, Sr., Gary Johns (committee chairman), David Mikos, Bruce 

Morris, Joseph Porto, Michelle Spader (committee secretary) 

Absent:  Walter Nester, Jr., and Dyann Vissicchio 

Others in Attendance:   Kristine Carling, Dr. Robert Cronin,  Jeff Donofrio,  Ed Swinkoski and Joe Costa. 

Meeting called to order by Chairman Johns at 8:15 am. 

Gary Johns took a moment to thank various members of the committee for their hard work , which  helped secure a 

favorable outcome for the middle school referendum on Tuesday, June 17. 

Motion to approve the June 9 and June 16 meeting minutes made by Bruce Morris and seconded by Miriam Brody.  

Motion unanimously passed. 

Old Business:   None 

New Business:  None 

 Motions for Approval of Invoices: 

a. The Advisor ‐ $300 newspaper inserts   1st ‐ Bruce Morris 2nd – Lou Coppola 

b. Sports Plus ‐ $350 2 X 3 signs (14 sandwich board signs)  1st – Bruce Morris 2nd – Dave Mikos 

c. Perkins Eastman $48,840.64 Pre‐Referendum Services 1st – Bruce Morris 2nd – Miriam Brody 

This invoice represents a portion of the $199,250 that was appropriated at the Town Meeting on April 29, 2014.  Each 

motion was unanimously approved. 

Correspondence: 

Mike Brandt stated there was only one email to the committee since the last meeting.  It was from the same woman 

who had sent in a previous question to the committee regarding mill rate impact.  She stated that she could not vote in 

the referendum because the committee/town was not able to provide her with that mill rate impact information. 

Donofrio mentioned that he had received a correspondence as well.  It was from a resident who was inquiring as to 

whether or not the building committee was going to use a PLA (Project Labor Agreement) for the construction project. 

The committee had a brief, preliminary discussion regarding the use of PLA’s. 



 
Joe Costa discussed the status of the EDO 49 application and next steps .  Costa has been working with Dr. Cronin and 

Kristine Carling to assemble the eleven parts of the application (not all 11 are applicable to this project) in order to 

submit by the June 30, 2014 deadline.  The application gets submitted electronically.  Costa said they are aiming to get 

the entire application submitted by Thursday, June 26, 2014. 

Costa mentioned there is a second submission that will be worked on in regards to renovation status.  This is a 

comparison of the project as approved versus the project as an entirely new building.  This is not part of the EDO 49 nor 

is it due by June 30, 2014, but Costa hopes to have it completed and submitted by then.   The cost estimator, Kevin 

Leach of Leach Consulting, will be providing this information. 

Costa also mentioned that Perkins Eastman is mobilizing its design and engineering team in order to proceed with design 

development.  Perkins Eastman will put together a work plan to show what the team will be doing on a week by week 

basis in order to keep the committee informed of progress.  Costa explained that his team will need to be in 

communication with school administrators in order to drill down into the details of every space such as room size, 

technology, lighting, and furniture.   

Costa said they will probably need the committee to meet every 2 weeks in order to show new designs and then give his 

team time to absorb changes, and make revisions that are requested of them.  More site investigation work, including 

Haz Mat, will be undertaken throughout this design development phase.  This will require going out to bid for these 

additional services.   The design development phase is slated to be wrapped up by October 1, 2014.  Then, we move 

onto the construction documents. 

Jeff Donofrio mentioned that this project must go before Planning and Zoning because we need a planning and zoning 

resolution for our bonding package.  This issue will be placed on the agenda for either the July or August meeting.  The 

meetings occur on the first Monday of the month. 

Costa mentioned that we probably won’t know our reimbursement rate until the end of the project, but we will have a 

better idea of what it will be in approximately 3 months when our request for “like new” renovation status is either 

accepted or denied.  The RFP/RFQ should go out in July to hire a construction manager, in order to get that person on 

board in the month of August. 

Perkins Eastman contract says that the committee must authorize them to proceed into design development.  

Therefore, a motion was made by Bruce Morris and seconded by Mike Brandt to allow Perkins Eastman to proceed with 

the design development phase.  All were in favor of the approval. 

The next meeting will be Monday, July 7, 2014.  

There was a motion to adjourn at 9 am by Bruce Morris and seconded by Michael Brandt.  The motion unanimously 

passed. 

Respectfully submitted, 

Michelle Spader 

Committee Secretary 


