
 

Approved Meeting Minutes 

Middle School Building Committee Meeting 

August 18, 2014 – 8:15 am 

North Haven High School Administration Conference Room 

221 Elm Street, North Haven 

 

Committee Members in Attendance:   

 Goldie Adele, Miriam Brody, Michael Brandt, Lou Coppola, Sr., Gary Johns (committee chairman), David Mikos, Bruce 

Morris, Joseph Porto, Michelle Spader (committee secretary), Walter Nester, Jr. 

Absent:  Dyann Vissicchio 

Others in Attendance:   Kristine Carling, Jeff Donofrio, Phil Diana, Ed Swinkoski, Michael Berger & Joe Costa. 

Meeting called to order by Chairman Johns at 8:15 am. 

Motions to approve the August 4, August 6, and August 11 meeting minutes made by Lou Coppola and seconded by Joe 

Porto.  Motions unanimously passed. 

Old Business:   None 

New Business:  None 

Correspondence: None 

Joe Costa gave the committee an update on the architectural design process.   He told the committee that Perkins 

Eastman met with Mr. Piazza and staff members of the middle school to go thru some of the spaces in greater detail.  

The plans are starting to reflect the input they are getting from the staff and they are moving some things around based 

upon the input received.  Perkins Eastman is also looking at firewalls, egress paths, and things of that nature that affect 

the architecture in the floor plans.  Costa also mentioned the meeting with the Safety & Security subcommittee that 

occurred the week prior to address some of the safety and security requirements that will be part of the building.   

Mike Berger showed the committee some updated plans.  The auditorium will be a challenging renovation due to 

accessibility and code issues and we also want to try and maintain the maximum number of seats, while trying to expand 

the stage.  The control room configuration in the auditorium is also being analyzed.   Berger also touched upon storage 

for the band room, and continued discussion regarding the choral room potentially using portable risers.  Costa added 

that one solution for increasing the size of the stage in the auditorium would also be to use portable risers.  They would 

be fixed in place, when in use, but movable into a number of different configurations.    For example, they could all be 

placed at stage level to increase the size of the stage, or they could be staggered to provide steps from the stage.  It 

would be a telescoping mechanism that rises out of the floor. 

A proposed layout of the library was shown to the committee.  This layout had been worked on with the school’s 

librarian.  Features include a circulation desk, work room, reference desk, an area with soft seating and periodicals, and 

an area set up classroom‐style, complete with white board and smart board.  There are two break‐out rooms for 

students to work on projects in small groups.  



 
Another area that is being re‐worked is the locker rooms and the fitness room for the physical education program.  It is 

proposed that the gym will utilize a ‘roll‐up divider’ for partitioning the space.  Motorized basketball hoops are being 

proposed, some with glass backboards.  The committee asked that the hoops in the auxiliary gym have glass backboards, 

if possible.  Mike Brandt asked if it was possible to put in a couple rows of bleachers in the auxiliary gym, but they will 

not fit unless the space is expanded. 

There will be continued discussion as to the gym flooring, as a high performance, floating floor is recommended, but Phil 

Diana expressed that the floating floor has been problematic in the high school, especially when it comes to being able 

to utilize the volleyball stanchions.   Diana added that the floor is shifting too much and currently the floor is warping.  

Costa said he has not heard of that happening and questioned whether there was a moisture issue under the floor in the 

high school.   The existing middle school floor is not a floating floor.  It is anchored to the concrete and secured in place.  

The science rooms layout were also shown complete with fixed peninsulas along the perimeter of the classroom that are 

setup to accommodate groups  of 4, complete with sinks, gas, air and electricity.  Additional features include storage, 

chemical lockers, and a prep room shared between each two science rooms.  There will be smart, white and tack boards 

located at the front of the room, as well as a teacher demo station set up similar to the peninsulas for the students.  The 

demo table as well as one of the peninsulas will be ADA compliant. Diana stressed the use of non corrosive gas lines 

under workstations because sometimes chemicals drip off the table and corrode the gas lines. 

Art rooms were also discussed to include computer stations, two sinks, drying racks, more display spaces, deeper sills 

along the windows for projects as well as dead hung bars in the ceiling for hanging artwork and clipping lights to in order 

to make more of an art studio feel to the space.  There is also a kiln room with access from 2 classrooms.  There will also 

be room for art displays in the common area hallways.   

There are still ongoing discussions regarding the stairwells and the space underneath the stairs.  It isn’t a large concern 

in the common area stairwell, but it will require further discussion in other areas of the building.  Another staircase has 

been added on the 2nd floor to meet code requirements for emergency egress.   

The committee had a lengthy discussion on the scoring matrix that would be utilized on August 19 during the 

Construction Manager interviews.  The committee had to decide what the scoring criteria would be and how much 

weight would be assigned to each of the criteria.  The committee agreed upon the percentages that would be assigned 

to each component.  Motion to approve the scoring matrix as decided upon by the committee was made by Michael 

Brandt and seconded by Lou Coppola.  Motion unanimously passed. 

There was a discussion and vote on the recommendation from the Safety & Security sub‐committee regarding the 

emergency generator requirements.  The sub‐committee decided that a 750 KW diesel generator would be utilized.  One 

area of importance will be to ensure that the kitchen equipment, including refrigerators/freezers will be backed‐up, 

since that was not included in the high school project.  Also included will be maintaining data & security systems along 

with such items as heat and air in common areas, interior lighting, and some exterior lighting as well.   Motion to accept 

the recommendation of the Safety & Security sub‐committee was made by Bruce Morris, seconded by Joe Porto, and 

unanimously passed. 

Temporary Overbrook Rd access was also briefly discussed.  Several committee members agree, from a safety 

perspective, that this would be beneficial in order to separate construction from bus and parent drop‐off.     

Dave Mikos shared with the committee his observations regarding the LG VRF HVAC system that he, Dyann Vissicchio, 

Lou Coppola and Michael Brandt went to visit at Eva Goodwin School in East Hartford.  Mikos said the system seemed 

very quiet, which had been a concern of committee members when viewing the various HVAC options.  A few teachers 



 
they spoke with were pleased with the air flow throughout the building.  The controls are centrally located.  It is a good 

choice because there are many trained technicians on this type of system, so we wouldn’t be limited by who we would 

have to use for service.  The committee was pleased with these findings and a motion was made to use this VRF system 

for the new academic wing.  The motion was made by Bruce Morris and seconded by Miriam Brody.  Motion passed. 

Joe Costa told the committee that Perkins Eastman has been meeting with DTC and the various consultants the day after 

the regular building committee meetings to discuss decisions the committee has made.  They would like to present 

updates to the committee every other week in order to use the time in between to refine the designs.  They are 

currently half way through the design development phase, with a deadline of October 1, 2014.  Lou Coppola asked what 

the committee could expect to see in the near future.  Costa explained that they will continue to work with staff on the 

details of the space, they will begin showing the committee more interior elevations, and more site plan details will be 

forthcoming.  

The next regular meeting will be Tuesday, September 2, 2014.  

There was a motion to adjourn at 10 am by Walter Nester, Jr.  and seconded by Michelle Spader.  The motion 

unanimously passed. 

Respectfully submitted, 

Michelle Spader 

Committee Secretary 


