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SUPPLEMENT NO. 6 
May 29, 2015 

 
NORTH HAVEN MIDDLE SCHOOL 
RENOVATIONS AND ADDITIONS 

GILBANE JOB NO. J06483.000 
STATE PROJECT NO. 101-0047 AE/RR 

 
Bid Packages: 
02A Demolition & Abatement 
03A Concrete 
04A Masonry 
05A Structural Steel 
05B Miscellaneous Metals 
06A Millwork 
07A Roofing 
08A Glass and Glazing 
08B Doors, Frames & 
Hardware 
09A Drywall & Related Work 
09B Tile 

09C Carpet and Resilient 
Flooring 
09D Acoustical Ceilings 
09E Painting 
09F Wood Flooring 
10A Signage 
10A Toilet Compartments & 
Accessories  
10B Metal Lockers  
11A Food Service Equipment 
11B Laboratory Casework  
11C Gym Equipment  
11D Stage Equipment  

12A Blinds and Shades  
12B Telescoping Stands  
12C Fixed Audience Seating  
14A Elevators  
21A Fire Protection 
22A Plumbing 
23A HVAC 
23B Testing and Balancing 
26A Electrical 
26B Tele/Data 
31A Sitework 
31B Artificial Turf Fields 

 
NOTE: TO DOWNLOAD THE ENTIRE SUPPLEMENT, INCLUDING ATTACHMENTS GO TO 

ftp://files.gilbanetech.com, enter USER NAME: NorthHavenMS PASSWORD: gilbane  
 

 
The following items are hereby made part of the bid documents for North Haven Middle School Project: 
 
1. The bid dates and time remain unchanged for all bid packages except Food Service which is now 

due on June 2, 2015.  Please see the attached revised Advertisement for Bids for the current bid due 
dates and time. 

 
2. Bidders shall utilize the blank area immediately to the right of the Supplement acknowledgement lines 

in Section D of the bid form to acknowledge additional bid supplements as may be required.  Typed or 
handwritten acknowledgement of a supplement shall not be considered a modification of the bid form. 

 
3. Delete Gilbane Project Manual Section 00 11 13 Advertisement for Bids dated May 27, 2015 and 

replace with 00 11 13 Advertisement for Bids dated May 29, 2015, attached. 
 

4. Delete Gilbane Project Manual Section 00 42 26 07A –Bid Package 07A-Roofing dated May 21, 2015 
and replace with 00 42 26 07A –Bid Package 07A-Roofing dated May 29, 2015, attached. 
 

5. Reference Gilbane Project Manual Section 04 42 26-22A, subsection L Scope of Work, Specific 
Scope of Work; Add Item 27. “ BP22A Plumbing shall furnish complete heat trace system for 
plumbing piping. See specification section 22 05 33 and electrical/ plumbing drawings for details.  
All wiring and installation will be performed by BP26A. 
 
Reference Gilbane Project Manual Section 04 42 26-22A, subsection L Scope of Work, Specific 
Scope of Work,  2. Description of Work Excluded.; Delete line 6.  Roof deicing System (see E-
504) 
 



North Haven Middle School  00 91 16.6-2 Gilbane Job No. J06438.000 
Renovations and Additions Supplement 6 May 29, 2015 

All other terms and conditions remain unchanged.  Acknowledge your receipt and inclusion of this Supplement 
No. 6 on the proposal form in the space identified above. 
 

 

Sincerely, 
GILBANE BUILDING COMPANY 

 
Patrick J. Delany 
Chief Purchasing Agent I 
 
Cc: T. Karl – Gilbane 

K. Kratz - Gilbane 
File 

---------------------------------------------End of Supplement 6 --------------------------------------------- 
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INVITATION TO BID 
NORTH HAVEN MIDDLE SCHOOL PROJECT 

STATE PROJECT NO. 101-0047 EA/RR 
GILBANE JOB NO. J06483.00 

 
1. The Town of North Haven acting by and through Gilbane Building Company is seeking competitive sealed bids 
for the bid packages listed below.  Sealed bids will be received at North Haven Memorial Town Hall, Finance Office, 18 
Church Street, North Haven, Connecticut 06473 until 1:00 p.m. on May 29, 2015 and, 1:00 PM on June 2, 2015, and 1:00 
PM on June 9, 2015, respectively.  Refer to Bid Package matrix below for specific bid due date.  Bids will be opened and 
publicly read aloud immediately following the close of the bid period.  Sealed Bid envelopes (including overnight 
packaging) should be clearly labeled with bid number, bid title and marked “time sensitive.” 
 
2. Bidders, at the time the bid is submitted, must be prequalified with the State of Connecticut Department of 
Administrative Services (DAS) in accordance with C.G.S §4b-91, for the bid package(s) listed below.  In accordance with 
C.G.S. §4a-100, §4b-91, and §4b-101, any trade contractor submitting a bid is required to submit its DAS Update (Bid) 
Statement with its bid. Failure to submit the DAS Update (Bid) Statement with the bid shall result in rejection of the bid. 
All lower tier subcontractors with contracts in excess of $500,000 must be pre-qualified in the applicable classification at 
the time of performance of their work.  
 
3. Each Bid shall be accompanied by a bid security in the form of a Bid Bond in an amount not less than Ten Percent 
(10%) of the total amount of the base bid.  Said Bid Bond shall be issued by a surety that is licensed to do business in the State 
of Connecticut and is rated A-(VII) or better by A.M. Best.  The bid security shall be drawn in favor of Gilbane Building 
Company.  Each bidder shall honor its respective bid price for ninety (90) business days from the date of the bid opening, 
without modification, cancellation or withdrawal. 
 
4. The work of the expansion and renovation of the existing North Haven Middle School includes selective 
demolition, hazardous materials abatement of the existing school.  The existing building is approximately 35,000 SF and 
the expansion will add 97,000 SF.  The expansion includes a new 2 story, addition which will house General Classrooms, 
Science and Art departments as well as a new Media Center.  The existing Cafeteria will be renovated.  The music wing 
will receive an addition and existing spaces will renovated.  The existing building will undergo a complete renovation 
which includes replacing the mechanical, plumbing, electrical, lighting, security, and tel/data systems. The existing 
kitchen will be renovated and furnished with new kitchen equipment.  The building exterior will receive complete window 
replacement, exterior wall replacement, and a new roofing system.  The project also includes new lockers, toilet 
accessories and compartments, doors, frames and hardware, ceilings, flooring and paint. The site development will 
include all new parking areas, entry roadway, site utilities and athletic fields. 
The work has been divided into the following bid packages: 
 
Bid Package Number & Name DAS Prequalification Category Bid Due Date 
02A Demolition & Abatement Demolition May 29, 2015 
03A Concrete Concrete May 29, 2015 
04A Masonry Masonry May 29, 2015 
05A Structural Steel Iron: Structural and Miscellaneous May 29, 2015 
05B Miscellaneous Metals Prequalification Not Required May 29, 2015 
06A Millwork Carpentry/Millwork June 2, 2015 
07A Roofing Roofing June 2, 2015 
08A Glass and Glazing Doors and Windows June 9, 2015 
08B Doors, Frames & Hardware Prequalification Not Required June 2, 2015 
09A Drywall & Related Work Drywall and Acoustical June 2, 2015 
09B Tile Prequalification Not Required May 29, 2015 
09C Carpet and Resilient Flooring Floorcovering May 29, 2015 
09D Acoustical Ceilings Drywall and Acoustical June 2, 2015 
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Bid Package Number & Name DAS Prequalification Category Bid Due Date 
09E Painting Painting May 29, 2015 
09F Wood Flooring Prequalification Not Required May 29, 2015 
10A Signage Prequalification Not Required May 28, 2015 
10A Toilet Compartments & 
Accessories  

Prequalification Not Required May 29, 2015 

10B Metal Lockers  Prequalification Not Required May 29, 2015 
11A Food Service Equipment Prequalification Not Required June 2, 2015 
11B Laboratory Casework  Prequalification Not Required June 2, 2015 
11C Gym Equipment  Prequalification Not Required May 29, 2015 
11D Stage Equipment  Prequalification Not Required May 29, 2015 
12A Blinds and Shades  Prequalification Not Required May 29, 2015 
12B Telescoping Stands  Prequalification Not Required May 29, 2015 
12C Fixed Audience Seating  Prequalification Not Required May 29, 2015 
14A Elevators  Prequalification Not Required May 29, 2015 
21A Fire Protection Fire Protection Sprinkler Systems May 29, 2015 
22A Plumbing Plumbing June 2, 2015 
23A HVAC HVAC June 2, 2015 
23B Testing and Balancing Prequalification Not Required June 2, 2015 
26A Electrical Electrical June 2, 2015 
26B Tele/Data Prequalification Not Required June 2, 2015 
31A Sitework Sitework May 29, 2015 
31B Artificial Turf Fields Prequalification Not Required May 29, 2015 
 
5. The prebid meeting for all Bid Packages will be held at the jobsite, 55 Bailey Road, North Haven, CT 06473 on 
May 6, 2015 at 3:00 p.m.  The meeting will start in the Cafeteria.  Attendance is not mandatory. 
 
6. Complete copies of the Plans and Specifications may be obtained from Universal Copy, 83 Bank Street, 
Waterbury, CT 06702, telephone number 203-757-2100. The non-refundable fee is Five Hundred dollars ($500.00), plus 
CT sales and use tax, and excluding any bid supplements and addenda, which will be priced separately.  If sets are to be 
shipped, a separate non-refundable, fee for shipping and handling charge will be required, or just a handling charge if a 
courier shipping number is provided.  Electronic copies of the bid documents, inclusive of any Supplements and Addenda, 
are available for download free of charge from ftp://files.gilbanetech.com, enter username: NorthHavenMS and password: 
gilbane 
 
7. The Project is being performed under a Construction Manager contractor agreement.  Gilbane Building Company 
is the Construction Manager.  Successful bidders will contract with the Construction Manager for the work.  The 
requirement for performance and payment bonds shall be in accordance with Connecticut law and Article 6.2 of the 
sample contract contained within project documents.  Sufficient insurance as described in Article 6.3 of the sample Trade 
Contract Agreement shall be required. 
 
8. State of Connecticut Department of Labor prevailing minimum wages as published in the Contract Documents 
apply in accordance with Connecticut General Statutes §31-53, §31-53a, and Public Act 05-50 for this Project.  The 
Project is subject to a Project Labor Agreement with the New Haven Building and Construction Trades Council. 
 
9. Gilbane Building Company and the Town of North Haven, respectively, reserve the right to reject any or all bids, 
without stating reasons therefore, including without limitation the right to reject any or all nonconforming, non-
responsive, unbalanced, or conditional bids and to reject the bid of any bidder if Gilbane Building Company or the Town 
of North Haven believe in their sole discretion that it would not be in the best interest of the Town of North Haven or the 
project to make an award to that bidder, whether because the bid is not responsive or the bidder is unqualified or of 
doubtful financial ability or fails to meet any other pertinent standards or criteria established by the Town of North Haven 
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and/or Construction Manager. The Town of North Haven and/or Construction Manager reserve(s) the right to waive 
informalities and technical defects and to negotiate contract terms with one or more bidders without reopening the bidding 
process insofar as such negotiations are permitted by Connecticut law.  In evaluating bids, the Town of North Haven 
and/or Construction Manager will consider the qualifications of the bidder, whether or not the bids comply with the 
prescribed requirements, and such alternates, unit prices, and other data, as may be requested in the Form of Bid or prior 
to Notice of Award. The Town of North Haven and/or Construction Manager may consider the qualification and 
experience of subcontractors and other persons and organizations proposed for those portions of the work as to which the 
identity of subcontractors and other persons and organizations must be submitted as provided by the bid documents. The 
Town of North Haven and/or Construction Manager reserve(s) the right to require, prior to Notice of Award, a statement 
of facts in detail of the business and technical organization and plant of the bidder available for the contemplated work, 
including financial resources, present commitments, and experience of the bidder in performance of comparable work.  
Failure to provide requested information shall be grounds for rejection of the bid, if rejection is deemed by the Town 
and/or Construction Manager to be in the best interest of the project.  
 
10. Any questions regarding the Plans and Specifications or the project shall be directed, in writing only, to 
pdelany@gilbaneco.com with a copy to Swinkoski.Edward@town.north-haven.ct.us .  Deadline for questions is May 26, 
2015. 
 
Town of North Haven 
Edward J. Swinkoski 
Director of Finance and Administration 
 
Gilbane Building Company 
Patrick J. Delany 
Chief Purchasing Agent I 
 
Dated: May 27, 2015  May 29, 2015 
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PROPOSAL FORM 
FOR 

NORTH HAVEN MIDDLE SCHOOL 
 

GILBANE JOB NO. J06483.000 
STATE PROJECT NO. 101-0047 EA/RR 

BID PACKAGE No. 07A Roofing  
 
 
PRE-BID CONFERENCE: May 6, 2015 PROPOSAL DUE DATE: June 2, 2015 
TIME: 3:00 p.m. TIME:    1:00 p.m. 
 
LOCATION: Cafeteria, North Haven Middle School LOCATION: Town of North Haven 
 55 Bailey Road  18 Church Street 
 North Haven, CT 06473  North Haven, CT 06473 
 
 
DEADLINE FOR SUBMISSION OF QUESTIONS:  May 26, 2015 
 
 
To: Gilbane Building Company c/o 

Town of North Haven  
Finance Department 
18 Church Street  
North Haven, CT 06473 

 
FIRM NAME:  
 
___________________________________ 
 
___________________________________ 
 
___________________________________the undersigned  
 
A. Proposes to furnish all labor, materials, equipment and services as required to satisfactorily complete all Roofing 

Work herein described as Bid Package No. 07A as required for the construction and renovations activities at 
North Haven High School, all in accordance with the Drawings and Specifications as prepared by Silver/ 
Petrucelli + Associates, the Gilbane Project Manual, and this Proposal Form. 

 
 
B. All work required by the foregoing documents will be accomplished for the Lump Sum Bid Price of 

___________________________________________________________________________________________ 
 
______________________________________________________________Dollars ($    ). 
(Show amount in both words and figures. In case of discrepancy, amount shown in words will govern.) 

 
The Lump Sum Bid Price above INCLUDES all applicable sales and/or use taxes; INCLUDES all insurance 
premiums required to meet contractual insurance requirements; and INCLUDES all premiums for a Performance 
Bond and a Labor and Material Payment Bond in the sum of one hundred percent of the Contract price. 

 
 
C. Bidder agrees that if written notice of the acceptance of this bid is mailed or delivered to the undersigned within 

sixty (60) days after the Proposal Due Date, or any time thereafter before it is withdrawn, the undersigned shall 
meet a representative of the Gilbane Glastonbury office or a mutually agreed upon location to execute the 
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Contract. Performance and Payment Bonds and the appropriate insurance certificates will be delivered to the 
Construction Manager at the time of execution of the Contract. Failure to execute said contract within ten (10) 
days after receipt of Notice to Award may be considered a default under the obligation of the bid bond. 

 
 
D. The above price includes all stipulations and requirements of the following Supplements: 

Supplement  __  dated  ____________________  
Supplement  __  dated  ____________________  
Supplement  __  dated  ____________________  
Supplement  __  dated  ____________________  
Supplement  __  dated  ____________________  
Supplement  __  dated  ____________________  
 

which have been received and accepted by the undersigned. Note that it is incumbent of the bidder to include all 
Supplements issued in the bid. Failure to acknowledge a supplement does not relieve the bidder from the 
requirements of the supplement. 

 
 
E. MILESTONE SCHEDULE DATES 
  
 See Gilbane Project Manual section 00 31 13 – Schedule for activity milestones, durations, and reference. This 

schedule represents the general milestones that need to be met to achieve the overall project completion dates, and 
provides guidance to the bidders to understand the time constraints the work must be performed under. The 
project detailed schedule, in accordance with the terms of the Contract and General Conditions, will be derived 
from a “Card Trick” scheduling session with mandatory attendance by all prime Trade Contractors. 

 
1. Anticipated Date of Contract Award: ............................................  June 11, 2015 
2. Commence Shop Drawings and Submittals ...................................  June 14, 2015 
3. Commence Work for the Proposal: ................................................  June 29, 2015 
4. Bid Package Substantial Completion ............................................. August 2017 
5.  Final Certificate of Occupancy: .....................................................  August 2017 
 

 
F. TRADE SUBCONTRACTORS AND MAJOR SUPPLIERS 
 

The following trade subcontractors are proposed for the item of work listed. Trade subcontractors are subject to 
review per the General Conditions.  

 
ITEM OF WORK TRADE SUBCONTRACTORS 

 
______________________ _______________________ EMR:___ 
 
______________________ _______________________ EMR:___ 
 
______________________ _______________________ EMR:___ 
 
______________________ _______________________ EMR:___ 
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G. UTILIZATION OF MINORITY CONTRACTORS AND SUPPLIERS 
 

1. The Bidder will endeavor to obtain a minimum goal of ten percent (10%) of the awarded amount to 
minority/women business trade subcontractors and/or suppliers. 

 
2. The successful Trade Contractor shall substantiate this participation within ten (10) days after receipt of 

Notice of Award. Refer to the General Instruction to Bidders for further information. 
 
3. Indicate here the utilization of certified S/MBEs included in the base bid. Failure to comply with M/WBE 

participation goals may constitute a non-responsive proposal. IF NO INDICATION IS GIVEN, IT 
SHALL BE INTERPRETED THAT ZERO M/WBE PARTICIPATION IS INCLUDED. 

 
This proposal includes _____% certified SBE participation. 
 
This proposal includes _____% certified MBE participation. 
 

4. S/MBE participation shall count toward stipulated contractual goals or requirements only as described in 
the General Instructions to Bidders. 

 
 
H. UNIT PRICES 
 

Unit Prices shall be used, where applicable, to make adjustments to the cost of the Work due to changes. All Unit 
Prices submitted shall be complete in-place prices (unless noted otherwise) and include all costs for overhead, 
profit, labor, materials, equipment, and any other incidentals related to the completion of the Work, and shall 
remain firm for the period of the contract. Unit prices listed are for additive work. Deductive unit prices in all 
cases are to calculated the same as additive unit prices (100% if used in conjunction with an allowance). 
 
UNIT PRICES:  

 
1. EPDM Roofing ............................................................................................................... $ ___________ /SF 
2. Walk Pads ....................................................................................................................... $ ___________ /EA 
3. 4” Pipe Penetration Flashing .......................................................................................... $ ___________ /EA 
4. Roof Hatch ..................................................................................................................... $ ___________ /EA 
5. Smoke Hatch  ................................................................................................................. $ ___________ /EA 
6. Roofing Core/Field Base Material (includes multiple layers and substrates) 

Removal and Disposal as ACM. .................................................................................... $ ___________  /SF 
7. Item No. 21:  Roof Flashing (includes multiple layers and substrates) 

Removal and Disposal as ACM. .................................................................................... $ ___________  /SF 
 
Changes in the Work. All bidders are herein advised that they are to provide, in the space provided below, a 
written description of how they would price lump sum changes. It is understood that the Unit Prices which you 
would insert in this Proposal Form response would be one element of the Change pricing, however, it is necessary 
to determine up front and reach agreement on, your intended method of determining units of labor productivity 
and material pricing as well. Bidders are to be explicit as to what Manual(s), if any, are intended to be utilized. 
Once accepted by the Construction Manager, provide copies of all applicable pricing manuals for use by the 
Construction Manual in evaluating Change Order pricing. 
___________________________________________________________________________________________
___________________________________________________________________________________________ 
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___________________________________________________________________________________________
___________________________________________________________________________________________ 
___________________________________________________________________________________________
___________________________________________________________________________________________ 
___________________________________________________________________________________________
___________________________________________________________________________________________ 
 
Provide labor rates which may be used, subject to review and approval, in pricing any extra work that may be 
required. Rates are to be complete billing rates and are to include actual wages, taxes, fringes, insurance, small 
tools and incidentals and 10% overhead and profit (combined). Base price on current rates in effect at time of bid. 
As prevailing wages and fringes rate change, these increases will be added to the labor rates at actual cost. 
Increases in wage rates are subject to audit. Complete the attached Wage Rate Breakdown Form for each 
classification of worker anticipated to work on the Project. 
 
 

I. ALTERNATE PRICES 
 

An Alternate Price shall include all costs associated with the changes, omissions, additions or other adjustments to 
the Work of this Bid Package (Contract) which are described in the Alternate, or are reasonably inferable 
therefrom. Claims for extras resulting from changes caused by the acceptance or rejection of any Alternate will 
not be allowed. Alternate Prices shall also include all costs of overhead, profit and bonds associated with the work 
of the Alternate, whether additive or deductive.  
 
The Drawings, Specifications and other Contract Documents shall be considered appropriately modified by either 
the acceptance or rejection of the various Alternates. The Owner and the Construction Manager expressly reserve 
the right to accept or reject any, or all, Alternate Prices, and in any sequence prior to or after award. Acceptance 
or rejection of any Alternate does not relieve the Bidder of timely completion of the Work within the time periods 
indicated. 
 
ALTERNATES: 
 
1 Add new pedestrian sidewalk along entire eastern side of driveway leading to Bailey Road. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
2A Provide synthetic field turf in lieu of natural turf (grass) at the field southern combination field shown on 

Drawing C-300 and as Specified.. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
2B Provide synthetic field turf in lieu of natural turf (grass) at the field western and eastern multi-purpose 

field shown on Drawing C-300 and as Specified. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
3 Add the reconstruction of the running track at the football stadium. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 
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4 Provide new exterior bleachers and concrete pads adjacent to new multipurpose fields. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
5A Delete the motorized projection screen in the auditorium. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
5B Delete the auditorium stage and house curtain and drapery. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
5C Delete the auditorium stage and house rigging, including the deadhung black iron piping system about the 

stage and above the house seating area. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
6A Delete the two field lighting poles for eastern multi-purpose athletic field. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
6B Delete the four field lighting poles for western multi-purpose athletic field. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
7A Provide the sound amplification system in the auditorium, including speakers, conduit, wire, controls, 

power, etc. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
7B Provide the stage (theatrical) lighting system in the auditorium, including wire, controls, lamps, etc. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
8 Add Schoolguard glazing in all areas where adjacent to ballistic rated doors. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
9 Provide fly ash based brick masonry in lieu of clay brick masonry units. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 
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10 Provide fly ash based masonry in lieu of ground face CMU. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
11 Lightning Protection. (delete lightning protection scope, where applicable) 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
12 Acoustical Ceiling Tile. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
13 Controls System. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
14 Infrastructure for outbuilding. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
15 Magnetic Hold opens on classroom and office doors. 
 

Add/Deduct: _____________________________________________ Dollars ($ __________________ ) 
Circle one Amount in words, in the event of a discrepancy, words will govern Amount in numbers 

 
J. ALLOWANCES 
 
 The Bidder includes the following Allowances and rates in the total Lump Sum Amount of the Base Bid for this 

Bid Package. Further to Article 10 in the General Conditions and unless noted otherwise below, the following 
allowance amounts include the Trade Contractor’s cost of materials less applicable discounts, delivery to the site, 
applicable taxes, unloading, handling, installation, allowable overhead and profit. All other costs associated with 
completing the work described in the allowance is included in the base bid but outside of the allowance amount. 
Utilize the Unit Price values stipulated in Section H Unit Prices above to calculate allowance values below. 
 
ALLOWANCES: 
 
11-07A 4,000 SF of EPDM roofing overlayment 

 
EPDM roofing overlayment $ ___________ /SF X 4,000 1,000 = $ ___________  
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12-07A Include (50) additional 4” roof penetrations per manufacturers standard 
details per 14/A1.17. This allowance is in addition to all roofing 
penetrations shown on all M/E/P, structural and architectural documents. 
 
Additional 4” roof penetrations per 14/A1.17 $ ___________ /EA X 50 = $ ___________  

 
13-07A 100 Man hours for roof patching. 

Journeyman Roofer $ ___________ /Hr X 90 $ ___________  
Foreman Roofer $ ___________ /Hr X 10  $ ___________  
Total $ ___________  

 
14A Include (75) additional 4” diameter roof penetrations in PVC Roof for 

Owner solar company.  This allowance is in addition to all roofing 
penetrations shown on all M/E/P, structural and architectural documents. 
 
Additional 4” roof penetrations for Solar $ ___________ /EA X 75 = $ ___________  

 
15A Include (160) manhours for snow removal on Roof.   

 
Journeyman Roofer $ ___________ /HR X 160 = $ ___________  

 
 
K. COST AND QUANTITY BREAKDOWN 
 

In order to properly evaluate the Proposal, provide the following information. The Scope of Work to be awarded 
will not be influenced by the cost and quantity information requested here. 

 
1. COST BREAKDOWN 

Total Material ...................................................... $ __________________  
Total Labor Cost .................................................. $ __________________  
Total Subcontractor/Equipment Cost ................... $ __________________  
Total Applicable Sales and Use Taxes ................. $ __________________  
Allowances ........................................................... $ __________________  
Total Bond Cost ................................................... $ __________________  
Total Bid .............................................................. $ __________________  
Total Estimated On-Site Man-hours ....................  ___________________  

 
2. QUANTITY BREAKDOWN (Note: The items listed below are not intended to be an all inclusive 

listing, but merely to highlight some items of work.) 
 

THE INFORMATION LISTED BELOW IN THE QUANTITY BREAKDOWN SECTION IS 
REQUIRED AT THE TIME OF BID SUBMISSION. 
 

Item Quantity Total Cost 

Mobilization ________ EA $___________ 
Safety LS $___________ 
Existing Roofing Demolition and Disposal LS $___________ 
Roofing Abatement LS $___________ 
Ribbed PVC Roof ________ SF $___________ 
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EPDM Roofing ________ SF $___________ 
Roof Hatches ________ EA $___________ 
Smoke Hatches ________ EA $___________ 
Walk Pads LS $___________ 
Daily cleanup LS $___________ 
Allowance LS $___________ 
Other LS $___________ 

Total Bid  $___________ 

 
 
L. SCOPE OF WORK 
 

1. Description of Work Included  
 

Except for those items (if any) specifically noted in the section below entitled "Description of Work 
Excluded", the Work of this Bid Package shall INCLUDE all of the following:  
 
a. All items of work required by, and/or specified in, those Sections of the Specifications which are 

listed herein, under Section M SPECIFICATIONS.  
 
b. All items of work related to the "Scope of Work", which are shown on the Drawings listed herein 

under Section N Contract Drawings.  
 
c. The following "Significant Items of Work" are related to those required by the above referenced 

documents and are to be provided under, and hereby form a part of, the Scope of Work of this Bid 
Package (Contract). Should any conflict exist between this written scope of work and the scope of 
work inferred by the above referenced documents, this scope of work shall govern. All items are 
furnished and installed by this Trade Contractor unless noted otherwise. 
 
GENERAL 
1. Safety is the top priority. All work will be performed in strict accordance with all 

Federal, State, Local Safety Regulations and the Gilbane Safety Plan. The most stringent 
requirements will apply. This includes mandatory hardhats, safety glasses, safety vests 
and specifically Gilbane’s “six foot fall rule”. All workers on their first day on site are 
required to view a 20-minute safety video, which will be shown daily at Gilbane’s Office 
Trailer at the start of each working day. Every worker is required to participate in the 
Stretch & Flex program prior to starting work everyday. The Construction Manager will 
lead the Stretch & Flex program for 15 minutes starting at 7:00 am. The Trade Contractor 
is responsible for providing their personnel with the appropriate safety gear/equipment 
for their work. Confined space gear is required for all work in manholes/catch basins/ 
tunnels beneath the building.  

 
2. Provide daily clean up of your work areas and all your debris. Daily clean up is defined 

as properly removing all debris, neatly organizing remaining material and broom 
sweeping work areas after completion of the day’s work at a minimum of EVERY 
SINGLE DAY and as required to maintain a safe work area and jobsite. 

 
3. Trade Contractor will not be allowed to begin work on the project until the following 

items have been submitted: Signed Contract, Certificate of Insurance with attached 
additional insured endorsement(s), written Safety Program, material status report and a 
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list of all materials required under this Contract with indication of which materials 
require submittal for approval as outlined in the specifications. 

 
4. Demobilize/remobilize as the construction schedule and/or weather conditions require at 

no extra cost. 
 
5. Each Trade Contractor will be responsible for his own engineering and layout for the 

execution of his work. Benchmarks and horizontal axis will be established by the 
Construction Manager and will be transferred to slabs at each floor level. All layout is to 
proceed from these established benchmarks/axis. 

 
6. Each Trade Contractor will perform a First Delivery Inspection of materials with the 

Construction Manager to confirm that materials meet the Project Specifications and 
approved submittals. These reports shall be turned in with the daily report no more than 
24 hours after material arrival. Submission of the First Delivery Inspection Report is a 
condition of monthly payment. All delays that result from failure to confirm materials 
delivered with the Construction Manager are at the Trade Contractor’s cost, including 
those of other Trade Contractors on this Project. The Construction Manager will provide 
a form for this use, which is to be jointly filled out by the Construction Manager and the 
Trade Contractor. It is the Trade Contractor’s responsibility to perform subsequent 
delivery inspections to ensure compliance with Specifications. Include Benchmarking of 
initial installations in accordance with the Quality Plan in the Project Manual. 

 
7. There will be no deviations from the submittal format established by the Project 

Specifications. It is the Trade Contractor’s responsibility to complete submittals in a 
timely fashion, and to monitor the status of the A/E review. The Trade Contractors shall 
provide a Submittal Schedule no later than ten (10) days following the receipt of the 
Notice of Award. Include attendance and participation at a “pre-submittal” meeting to 
review all requirements. All submittals must be received by Construction Manager within 
60 days of award, or earlier as required to meet delivery schedules. Include in the 
schedule a listing for any equipment or materials where shop drawings will take more 
than 4 weeks to prepare, and for equipment or materials that will take more than 6 weeks 
to arrive following shop drawing approval. The initial material status report must also be 
submitted with the submittal schedule and must show the projected dates for approved 
submittals, fabrication and delivery. 

 
8. This project will meet the requirements for Connecticut High Performance Building 

Standards; this Trade Contractor will participate in Pre-bid Meetings and any activities 
necessary during the execution of your work to meet these standards. Including but not 
limited to, Construction Waste Management, Green Building Materials, use of local 
materials, etc. All costs associated with meeting the Connecticut High Performance 
Building Standards shall be included in the Trade Contractors proposal. All submittal 
items required to document compliance with the Connecticut High Performance Building 
Standards will be completed in a timely fashion. 

 
9. Gilbane has automated its monthly payment application process and solely utilizes an 

online web-based application provided by Textura LLC. Trade contractors will be 
required to participate and must implement Textura on the project. 
 
Textura will automatically generate the AIA G702/703 and Lien Release Documents. 
Any additional documentation required as part of the Gilbane application process must be 
uploaded in the form of a PDF prior to your submission. 
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There is a nominal fee to use this service. These costs are summarized in the Textura 
brochure included in Section 00 62 90.9 of the Gilbane Project Manual. The costs of 
using this service must be included in your bid. If you have any questions regarding 
Textura’s Terms and Conditions, costs of service, or training implementation please 
contact Textura at 866-TEXTURA (839-8872). 

 
10. Any payment for overtime work, if authorized as an extra, is for labor, and not for 

equipment provided on site during regular shifts for base contract work. Trade 
contractors are obligated to perform contract, change order and/or time and material work 
on overtime or during off hours when so directed by the Construction Manager. Trade 
contractors are obligated to provide the additional labor as required to perform change 
order work as needed to maintain progress and meet base contract schedule requirements. 
If additional work is requested, authorized and directed to be performed on a time and 
material basis or otherwise during regular hours, the trade contractor shall provide the 
necessary manpower to perform the work during regular hours without impacting the 
progress of contract work. 

 
11. The items listed herein are not intended to be an all-inclusive listing of the specified 

Contract Scope of Work, but merely highlight the major items of work. Review the 
Contract Documents for work by this Trade Contractor included within the other 
specification sections. Include all work within your specific scope of work which 
contained in other specifications, or on drawings whether or not specifically listed within 
the Proposal Form. 

 
12. PARKING POLICY: Trade Contractors will be allowed to park on site within the project 

limits only. Review project site logistics plans for assigned trade parking.  Limited on site 
spots are available.  Carpooling should be encouraged.  Each trade contractor will be 
limited to 10 parking spots on the property.  Offsite parking is available within walking 
distance to the site at 126 Bailey Road. 

 
13. Each Trade Contractor, where applicable, shall receive, unload, and distribute, secure and 

install all materials furnished by others for installation as indicated within its specific 
scope of work and the contract documents. 

 
14. All equipment used on the Jobsite shall have state of the art noise, vibration and exhaust 

control, scrubbers shall be installed as required to meet all applicable laws, ordinances 
and regulations. 

 
15. All Trade Contractors are responsible for security of materials, equipment, and work in 

place until acceptance as it relates to your work. This includes the security and safety of 
your area(s) of work and includes providing safety barriers, safety signals, warning 
signage and precautions for the protection of all during normal work hours and off-hours. 

 
16. Temporary toilet facilities will be provided by others at the site for the Trade Contractor's 

use. 
 
17. Coordinate and cooperate with other Trade Contractors for the installation and/or testing 

of their work. 
 
18. Furnish attic stock of all materials as specified. Note the requirement that all attic stock 

must be from the same production run as the materials applied on the project. Turnover of 
attic stock shall include a separate and distinct listing and schedule of all materials. The 
list is to include the project name, date, identify and describe each specific product and 
color, and describe where the product was applied. The description shall include the 
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name of each manufacturer, the color and/or color formula, style, product number and/or 
style and where the item was purchased with a phone number and contact. Materials shall 
be packaged separately. Each box or package must also be identified and labeled the 
same way as in the listing. Deliver, unload and properly secure all attic stock to an area 
designated by the Construction Manager. 

 
19. Protect all existing construction adjacent to the work of this bid package. Adequately and 

safely secure work whenever it is not manned and at the conclusion of each day. Provide 
and maintain protection for all equipment and material provided under this contract. Also 
include the protection of workers on the site, the public and other property as it relates to 
the execution of the work of this Bid Package.  

 
20. Provide all shoring, bracing, staging, scaffolding, hoisting and/or rigging required to 

complete your work including any breakdown of equipment required to bring the 
equipment into the building and install it without cutting existing or new construction. 
This trade contractor shall be responsible for all costs associated with making and 
repairing openings in existing or new construction required beyond what is indicated in 
the contract documents to install his work. Take note of building access and make 
provisions to ensure that equipment will fit through permanent doorways and/or structure. 

 
21. All Warranties and Guarantees shall commence as detailed in the Project Manual. Note, 

commencement of warrantees and guarantee on this project is atypical.  
 
22. Maintain the integrity of perimeter safety systems during the performance of your work 

until such time it is no longer needed. Any components of the perimeter safety system 
that are required to stay in place and were disconnected by a trade contractor shall be 
reconnected by the same trade contractor as required to ensure continuous safety 
measures. At all times provide protection of the perimeter openings regardless of whether 
or not the perimeter safety system as described in the safety plan is in place or not. 

 
23. All deliveries, storage areas and lay down areas must be coordinated with the 

Construction Manager. Provide all measures necessary to ensure the protection and 
security of your materials until they are accepted by the Owner and move materials if 
they are interfering with the progress of other trade contractors. 

 
24. Verify that all equipment and material which are provided under this contract are 

installed with adequate and code compliant access for service provided. 
 
25. Provide all temporary power needed for your office/break/storage trailers or similar 

facilities (including hook-ups). Cost of Utility power consumption will not be paid by 
others. 

 
26. Trade contractors may install clips and hangers prior to spray-on-fireproofing. Each 

Trade Contractor shall remove spray fireproofing as required for the installation of his 
work after the application of the spray fire proofing. Each Trade Contractor shall broom 
clean floors of removed fireproofing daily. If the spray fireproofing is damaged, or if 
excess amounts are removed, the offending trade contractor shall be responsible for all 
costs of repair. “Excess amounts” is defined as exposed steel.  

 
27. File for and obtain all required permits for your work. This Trade Contractor and all its 

subcontractors shall obtain all permits required and arrange for testing, inspection and 
approval of this work, such that the work of other trades can progress in a continuous 
manner. Provide the Construction Manager with copies of all permits prior to the start of 
work. General building permit fees will be paid by others (Town of North Haven), the 
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trade contractor is responsible for obtaining and paying for licensing fees and utility 
taping fees. 

 
28. Provide supplemental lighting, ventilation and power that may be required to perform any 

work of this bid package beyond what is indicated in General Conditions or noted within 
this specific scope of work. 

 
29. Should the Architect allow the use of its CAD files for coordination or other purposes, 

this Trade Contractor shall sign the required release forms. 
 
30. Submit, receive approval, and deliver their equipment and material to the required point 

of use in timely manner so as to maintain the project schedule as prepared by the 
Construction Manager. 

 
31. Include all traffic control, police details, signage and barricades required on-site and off-

site to maintain vehicle and pedestrian traffic and coordinate concurrent trade contractor 
access to construction area all as required to complete the work of this Bid Package. 
Include all signage required by the local governing authority, permits and fee’s where 
applicable.  

 
32. Provide to the Construction Manager, at least ten (10) days prior to mobilization, the 

following: A work plan and schedule detailing all means and methods, sequence/flow of 
work, worker and site supervisor manpower utilization, copies of all applicable licenses, 
first aid certificates, CPR certificates, a site specific Health & Safety Plan and copies of 
all Applicable Contractor Licenses. 

 
33. Provide all costs for standby trades should your work be performed during other than 

normal working hours. 
 
34. The Construction Manager must receive the required data prior to processing this Trade 

Contractor’s request for monthly and/or final payment. Failure to provide the required 
data in a timely enough manner so as to allow the Construction Manager and others to 
review and approve the data prior to the submission deadline will result in the trade 
contractor’s application for payment being delayed until the next billing cycle. 

 
35. Include snow removal as necessary to perform your work. The Sitework Trade Contactor 

shall provide site snow removal and sanding as required outside of the footprint of the 
building. Snow removal at any other areas required to complete the work of this Bid 
Package is to be provided by this Trade Contractor.  

 
36. Participate with the inspection walkthroughs as requested by the Construction Manager. 

Provide suitable access for inspectors to perform all tests or inspections. Trade Contractor 
supplied temporary ladders and lifts to perform their work are to be available for the use 
of all parties. 

 
37. The site is somewhat restrictive, deliveries and storage must be coordinated with the 

Construction Manager in advance. On site storage will not be available without prior 
approval by the Construction Manager. Delivery and site traffic will be severely 
restricted and must be scheduled with the Construction Manager so that deliveries do not 
coincide with student drop off and pick up. 

 
38. Immediately notify the Construction Manager of any delays to the schedule of this bid 

package scope which is being caused by the work of any other Trade Contractor on site. 
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This requirement supersedes other notice previsions in the Contract Documents for this 
type of delay. 

 
39. Sets of documents are available at the Trade Contractor’s expense. Universal Copy, 83 

Bank Street, Waterbury, CT 06702, attention Brian Burke, Fax: 203-757-826, 
Brian@universal-copy.com 

 
40. It is the Trade Contractor’s responsibility to request a preconstruction meeting 30 days 

prior to commencement of work or 30 days prior to the start of shop drawings where 
coordination with other trades are required. 

 
41. Fire Stop Systems – A single source fire stop manufacturer will be selected by the 

Construction Manager from the list of providers noted in the Contract Documents. The 
trade contractor will be required to provide fire stop systems as it applies to the individual 
scope. The trade contractors shall also include fire stop / safe labeling and tagging each 
penetration or application with data including but not limited to Installer, Contractor, 
location, system used, and date. Also, the trade contractor shall provide data log entries 
for use in generating an as-built plan including location.  

 
42. Refer to perimeter fencing and gates as indicated on the Site Logistics Plans included in 

Phase 1 documents. The site contractor will provide all fencing and it is each trade 
contractor’s responsibility to keep the gates closed when entering or exiting the site. The 
gates shall be closed at all times. This will be included as part of the initial orientation 
process but must be reinforced by the trade contractor’s project manager and field 
supervisor. 

 
43. Gilbane, along with the Owner and Architect, have elected to utilize iBuild. iBuild is an 

internet based program designed to enhance collaboration amongst the project team 
members, and was created by Gilbane in conjunction with InQuest. There are no fees to 
utilize iBuild. iBuild requires Internet Explorer version 7.0 or higher, a current version of 
PDF writer, Windows XP, Vista, Windows 7 supported, and a high speed internet 
connection. The use of PDF, jpg (photos only) or dwg files will be required as upload 
formats for this system. Paper copies of documents will not be utilized or accepted. See 
section 00 72 26 General Conditions for Trade Contractor Agreements, subsection 14 
Submittals for more information on iBuild.  

 
44. All reference in the contract documents to the Construction Manager/General 

Contractor/Contractor as performing any field work or providing services in connection 
with any aspect of the Work shall be understood to mean the Trade Contractor. The 
Construction Manager will not layout, log, record, or otherwise provide actual work or 
service related to the Trade Contractor’s scope of work, inclusive of Division 0 and 
Division 1 specifications. 

 
45. Refer to Phase documents for site logistics. 

 
SPECIFIC ITEMS: 
 
1. Provide all labor, materials, equipment and services required to complete all Roofing 

work as required and indicated in the contract documents. Work includes, but is not 
limited to, all EPDM Roofing, existing roofing demolition and abatement, roof 
insulation, Sheet Metal Flashings and Trim, Roof Specialties, Manufactured Roof 
expansion joints and all other related work specified within the contract documents. 



North Haven Middle School Bid Package 07A - Roofing 
State Project No. 101-0047 EA/RR Gilbane Job No. J06483.000 
 
 

 
Proposal Form 00 42 26 –07A May 29, 2015 
 Page 14 of 21 

 
2. Provide all work as specified in the following Specification Sections and as shown on the 

drawings (all drawings). The work specified in the following specification sections is the 
sole responsibility of this Trade Contractor unless modified below: 

All Division 0 
All Division 1 
02 61 13 HANDLING AND DISPOSAL OF CONTAMINATED MATERIALS 
02 82 00 SELECTIVE HAZARDOUS MATERIALS ABATEMENT 
DEMOLITION 
02 82 13 ASBESTOS ABATEMENT 
05 50 00 METAL FABRICATIONS (Metal Downspout Guards) 
06 10 00 ROUGH CARPENTRY 
07 11 13 BITUMINOUS DAMPROOFING 
07 16 16 CRYSTALLINE WATERPROOFING 
07 42 16 FORMED METAL WALL PANELS (Soffit Panels) 
07 53 23 EPDM MEMBRANE ROOFING   
07 54 21 THERMOPLASTIC SIMULATED METAL RIB ROOFING  
07 62 00 SHEET METAL FLASHING AND TRIM  
07 72 00 ROOF ACCESSORIES  
07 84 13 PENETRATION FIRESTOPPING  
07 92 00 JOINT SEALING  
07 95 00 EXPANSION CONTROL 

In addition, the Trade Contractor shall provide work specified elsewhere in the 
Specifications and specifically listed within this scope of work 

 
3. Provide all lines, grades, layout, field engineering and survey work as required to 

complete this scope of work. 
 
4. This Trade Contractor is solely responsible for daily clean up, the legal disposal of debris, 

demolition and surplus excavated materials generated by his scope of work. This 
includes, but is not limited to, continuous sweeping and clean up of the work of this 
Trade. 

 
5. Provide demolition and legal disposal of all existing skylights to be removed and 

replaced such as shown on drawings. Provide temporary weather protection at each 
location accordingly.  

 
6. Provide demolition and legal disposal of all existing roofs to be removed. Provide all 

dumpsters required to complete this work. Coordinate the location of your dumpsters 
with the Construction Manager. Remove and legally dispose of all demolished materials. 
To the greatest extent possible the Trade Contractor shall recycle demolition material. 
Provide Construction Manager with documentation of the quantities of materials 
(tonnage) removed from the site. Also provide documentation of the quantities of 
materials (tonnage) recycled. In the event that the materials are not directly recycled by 
the Trade Contractor, provide copies of the monthly recycling report generated by the 
facility(ies) which receives the demolition debris. The Project has a goal of recycling at 
least seventy-five percent (75%) of the waste materials generated by the Project.  

 
7. Include the removal, packaging, handling, transportation and disposal of all asbestos-

containing materials identified within the documents as it relates to roofing work.  
Material quantities identified within the project specifications and drawings are provided 
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for reference purposes only. Trade Contractor is encouraged to thoroughly review and 
inspect the existing facilities and conditions prior to bidding the Work.  

 
8. Asbestos removal operations may only be conducted by trained accredited personnel and 

licensed Trade Contractor in accordance with all applicable local, CT, EPA and OSHA 
regulations. Provide copies of all applicable licenses, 40 HR HAZWOPER certificates, 
Environmental Health and Safety Plan, first aid certificates, CPR certificates, remediation 
and abatement work plans, notification forms and personnel airs for asbestos and PCB. 

 
9. All ACM waste containers/dumpsters shall be covered, locked and labeled at all times. In 

addition, inspect containers/ dumpsters at least three (3) times per day to ensure that there 
is no leakage from the dumpster. Should leakage be noted, immediate steps must be taken 
to control, stop and correct the leakage. Any impacted soils must be immediately 
collected and bagged and asbestos contaminated waste. 

 
10. The Trade Contractor must transport and dispose of waste at approved, licensed landfills, 

recycling centers and/or disposal facilities. Provide the names of all licensed and 
permitted disposal facilities capable for accepting asbestos-containing waste. 

 
11. Provide to the Construction Manager proper waste disposal documentation (asbestos 

waste disposal manifest) within five (5) days of removal of the waste from the site. In 
addition, all completed and signed waste disposal receipts and manifests must be received 
from the final waste disposal facility before final payment and retainage can be 
processed. 

 
12. Provide all personnel protective equipment and all protective measures required to 

complete the scope of work in a safe and efficient manner for their employees, other 
Trade Contractor employees on this site, other personnel utilizing this property, adjoining 
property occupants and passersby. 

 
13. Inspect the integrity of the abatement containment areas/control devices on a continual 

basis. Any breaks in containment/control barriers must be immediately corrected and 
reported to the Construction Manager along with the preventative measures to be taken to 
ensure that no further such breaks occur. 

 
14. Provide to the Construction Manager an asbestos abatement work plan detailing all 

means and methods, sequence/flow of work, worker and site supervisor manpower 
utilization. 

 
15. Ensure that the required signage remains in place at all times as well as all other 

protective measures necessary for multi-contractor site communication/protection. 
 

16. Comply with all applicable local, state and federal regulations. 
 

17. Provide a Project specific Pollution Liability policy with Asbestos specific coverage. The 
minimum limit is $5 Million per Occurrence. The policy shall name Gilbane Building 
Company and the Town of North Haven as additional insured.  

 
18. Determine all existing conditions which conflict or prevent the complete abatement or 

removal work and notify the Construction Manager with the details in sufficient time to 
allow the appropriate mechanical, electrical or general trade contractors to complete these 
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removals. Remobilization or additional charges shall not be paid to this Trade Contractor 
for work resulting from their failure to request the removal of conflicting items. 

 
19. Trade Contractor shall NOT collect any samples on this project. Should there be 

questions about any materials; the Trade Contractor shall notify the Construction 
Manager so that arrangements can be made for a proper assessment by licensed 
personnel. 

 
20. Provide all joint sealants integral with the work of this Bid Package and between the 

work of this Bid Package and adjacent construction all in accordance with Specification 
Section 07 92 00, Joint Sealants. 

 
21. Include all winter weather conditions required for your work, including required heat, 

heat containment, and weather protection to maintain the schedule. 
 
22. Provide all roof sheathing work of BP07A. Sheathing attached to CFMF (exterior wall 

and soffit sheathing) will be provided by BP09B, all other sheathing substrates for 
roofing assemblies will be provided by BP07A. 

 
23. Provide temporary roofing at all additions in the form of a sacrificial layer of air vapor 

barrier at the flat and sloped roofing assemblies immediately following the placement of 
roof deck (if applicable) at flat roof areas, and the metal decking at flat and/or sloped 
roofing areas. This work shall be performed in a manner that provides a dry structure free 
of water infiltration from the roof level. The temporary membrane can remain in place if 
deemed acceptable by the roofing manufacturer and architect and must be overlaid with a 
second Layer of new membrane in a manner authorized by the roofing manufacturer.   
 

24. Provide through-penetration fire stop systems per Specification Section 078413 as it 
applies to the roofing work. 

 
25. Provide EPDM Roofing per the contract documents. Provide perimeter flashing 

assemblies prior to the installation of finished assemblies (metal panels) and related wall 
air vapor barriers for proper transitions. 

 
26. Provide necessary flashing, boots or manufacturer recommended transitions for MEP and 

Steel transitions at the roof level. Review all drawings and specifications to obtain a clear 
understanding of penetrating assemblies being provided by others. 

 
27. Provide necessary flashings and trims required for the lightning protection work being 

provided by others. It is the responsibility of BP07A to initiate coordination meeting with 
the Construction Manager and the Electrical Contractor prior to submission of roofing 
assembly submittals to ensure layout and details are provided for a complete roofing 
submittal package. 

 
28. Provide metal flashing at the perimeter of the roof well assemblies. Where through-wall 

flashing is not indicated; the installation is the sole responsibility of the roofing 
contractor and shall be coordinated and installed prior to the Masonry Contractor’s air 
vapor barrier installation.  

 
29. Store materials off-site until required for installation of setting on the roof. Materials lay-

down shall be limited to 2 days to accommodate delivery and crane mobilization 
scheduling only. 
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30. This Trade Contractor is responsible for all metal dam, filler, pourable sealer, flashing, 

sealant, mastic and clamps at all roof penetrations. This Trade Contractor is responsible 
for the water tightness of all penetrations. Coordinate location and quantity of roof 
penetrations with all drawings.  

 
31. In the event the manufacturer’s recommended details differ from those detailed on the 

drawings provide any additional assemblies required by the Contract Documents or the 
manufacturer. Identify any manufacturer detail changes in the shop drawing process. 

 
32. This Trade Contractor is responsible for all components of the roof assembly above the 

metal deck. 
 

33. Clean roof decks prior to installation of this work. Rough cleaning and removal of 
materials will be provided by trade working on the deck prior to your work.  

 
34. Provide ice and snow removal required to perform the work of this bid package. 

 
35. Provide all hoisting required to complete the work of BP07A – Roofing. 

 
36. Provide roofing materials around all roof penetrations 

 
37. Remove and replace safety railing assemblies as required to complete your work. Provide 

supplemental safety assemblies as required. Permanently remove and bring to grade the 
safety railing system when directed by Gilbane.  

 
38. Provide Garlock Railguard 200 safety railing system for the perimeter of all flat roofs to 

be installed as soon as membrane is placed at roof areas.  Rigging of Garlock system will 
be provided by Steel Subcontractor.  All labor to load and install is provided by Roofing 
Subcontractor. 

 
39. Integrate the roofing system into roof drain assemblies provided by others. 

 
40. Provide all concrete pavers and walkway pads at the roof level. 

 
41. Provide roof scuppers and overflows as shown on the documents. 

 
42. Provide downspouts tied into sub-surface drainage. 

 
43. Provide expansion joint covers. This to include but not be limited to, expansion joint 

materials, insulation, termination bar, mastic and sheet metal flashing 
 

44. Provide gravel stops, including prefinished fascia as shown on the contract documents. 
 

45. Provide and maintain temp roofing (plywood and EPDM membrane, framing as required 
at all HVAC equipment openings at all of the additions as well as at the existing building 
roofs for weather protection, pitch as required to avoid ponding. Protection will be 
removed by others. Comeback operation by BP 07A will be required to these location to 
tie in roofing system to curbs. 

 
46. Provide Ribbed PVC Roofing including all details shown, and specifically details shown 

on A-520/ A-521. 
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47. Flash in all curbs and roof penetrations.  Patch deck and membrane of all existing 

penetrations which are removed by other trades.  Refer to MEP drawings and demolition 
plans for locations.  Flash all existing penetrations scheduled to remain. 

 
48. Provide pressure treated wood blocking for your work including, curbs, penetrations, roof 

edge details, roof access hatches, and as required for a complete weathertight system. 
 

49. Provide tapered insulation and cover board as shown or required for performance of 
system. 

 
50. Provide roof hatches with safety rails and self closing gates. Include blocking as required. 

 
51. Provide snow guards as indicated 

 
52. Provide PVC roof membrane and cement board for sound attenuation at MEP penthouse 

areas. 
 

53. Provide gutters and downspouts.  Include provisions to extend to grade.  Connection of 
downspout to storm line will be performed by Sitework contractor. 

 
54. Provide all metal coping, metal fascia panel, formed metal panel rake, aluminum soffit, 

metal drip edge, aluminum soffit closure trim, continuous clip angle for soffits, metal 
perforated soffit, metal Z at fascia/ soffit, and additional blocking as required to construct 
soffits. 

 
55. Caulk eave flashing to dissimilar materials (for example Brick). See detail 7/A-502. 

 
56. Provide parapet copings and termination bars for your work. 

 
57. Provide all bituminous damproofing for foundation walls and footings below grade.  

 
2. Description of Work Excluded  
 

The following specific item(s) of work contained in the above referenced documents are EXCLUDED 
from the work of this Bid Package (Contract): 
1. Roofing Demolition where the entire structure is being demolished -By BP 02A 
2. Blocking for Sub-fascia 
3. Metal Stud Framing 
4. CFMF 
5. 7/8 Metal Furring (hat channel) 
6. Top of Wall Blocking 
7. Metal Wall Panel and Cap Flashing at Roof Screen Walls  

 
 
M. SPECIFICATIONS 
 

The following Specifications Sections, together with the Drawings and other related items of work as described 
herein, further define the Scope of Work of the Bid Package (Contract) Note these lists may be modified by Bid 
Supplements and Addenda. 

 
1. Specific work of this trade as defined in the following Specification Sections: 
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All Division 0 
All Division 1 
02 61 13 HANDLING AND DISPOSAL OF CONTAMINATED MATERIALS 
02 82 00 SELECTIVE HAZARDOUS MATERIALS ABATEMENT DEMOLITION 
02 82 13 ASBESTOS ABATEMENT 
05 50 00 METAL FABRICATIONS (Metal Downspout Guards) 
06 10 00 ROUGH CARPENTRY 
07 11 13 BITUMINOUS DAMPROOFING 
07 16 16 CRYSTALLINE WATERPROOFING 
07 42 16 FORMED METAL WALL PANELS (Soffit Panels) 
07 53 23 EPDM MEMBRANE ROOFING   
07 54 21 THERMOPLASTIC SIMULATED METAL RIB ROOFING  
07 62 00 SHEET METAL FLASHING AND TRIM  
07 72 00 ROOF ACCESSORIES  
07 84 13 PENETRATION FIRESTOPPING  
07 92 00 JOINT SEALING  
07 95 00 EXPANSION CONTROL 

 
2. Work related to this trade as defined in the following Specification Sections: 
 

All other specification sections as listed in Gilbane Project Manual Section 00 92 01 Specification 
Log. Note this Log may be modified by Bid Supplement and Architectural Addenda. 

 
 
N. CONTRACT DRAWINGS 
 

1. The following drawings are included in the Scope of Work of this Bid Package.  
 

All drawings as listed in Gilbane Project Manual Section 00 92 02 Drawing Log. Note this Log 
may be modified by Bid Supplement and Architectural Addenda.  
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O. The undersigned represents that this Proposal is made in good faith, without fraud, collusion, or connection of any 
kind with any other bidder of the same work, that he is competing in his own interest and in his own behalf, 
without connection of obligation to any undisclosed person, that no other person has any interest in regard to all 
conditions pertaining to the Work and in regard to the place where it is to be done, has made his own examination 
and estimates and from them makes this Proposal. 

The undersigned represents that he has reviewed the Trade Contract Agreement issued as part of the bidding 
documents, agrees that if selected for award he will execute the Trade Contract Agreement without exceptions, 
exclusions, qualifications, clarifications and/or alterations, and is authorized to make such representation on 
behalf of the Bidder.  

The undersigned represents that he has reviewed the insurance requirements in Article 6 of the Trade Contract 
Agreement, has included all costs to fully comply with same, and is authorized to make this representation on 
behalf of the Bidder. 

 
Bidder:___________________________________  _________________________________ 

(Legal Signature) (Type/Print Name) 

         _________________________________ 
         (Title) 

Firm:____________________________________  Address:__________________________ 

Business Phone No.: (___)___________________  _________________________________ 

 Business Fax No.: (___)___________________ 

This bidder is a (an): Individual, Partnership, Corporation 

Current Experience Modification Rating  Federal ID# _____________________ 

OSHA Incident Rates: Recordable   

List here by title and number all licenses held by the bidder associated with the performance of this work. 

License Title     License Number 

______________________________  ____________________________ 
______________________________  ____________________________ 
______________________________  ____________________________ 

 

Indicate the name of the health plan(s) to which benefits will be paid for all employees working on this 
project._________________________________________________________________ 
 
The full names, addresses and telephone numbers of all persons interested in this Proposal, as principals are as 
follows:  
______________________________  ____________________________ 
______________________________  ____________________________ 
______________________________  ____________________________ 

 

NOTE: This Proposal must bear the written signature of the Bidder.  
 
a. If the Bidder is an Individual doing business under a name other than his own name, the Proposal must so 

state, giving the address of the Individual.  
b. If the Bidder is a Partnership, the Proposal must so state, setting forth the names and addresses of all 

Partners, and must be signed by a Partner so designated as such.  
c. If the Bidder is a Corporation, the Proposal must be signed by a duly authorized officer or agent of such 

Corporation.  
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BREAKDOWN OF HOURLY RATES 

 
 
WORKERS TITLE: _________________________________  
 
 
 

 STRAIGHT TIME ADD for 1 ½ TIME 
PREMIUM 

ADD for DOUBLE 
TIME PREMIUM 

 

BASE WAGE RATE  

   

F.I.C.A.     

F.U.T.A.     

S.U.T.A.     

GEN. LIABILITY INS.     

WORKER'S COMP. INS.     

WELFARE FUND     

PENSION FUND     

APPRENTICE FUND     

VACATION FUND     

ED. & CULT. FUND     

DEFERRED INCOME FUND     

PAID HOLIDAYS     

INCIDENTALS     

OTHER: __________________________    
  
SUBTOTAL     

OVERHEAD & PROFIT (10%)    

  
TOTAL     

 
 
SUBMITTED BY: ____________________________________ 
 
Not to be included in the wages above: 
BOND PREMIUM ..........................................     

 
 


